

## Swilland and Witnesham Grouped Parish Council Current Project Planning

Approved September 2022 **(updated 02.07.24)**

Last review date: 16.11.22

	<b>Project</b>	<b>Current Status</b>	<b>Proposed Action and ownership</b>	<b>Timescale</b>
13	Replace and relocate picnic table by school	TBD	Finance Committee	Completed 2024
12	Parishes Tree Strategy	TBD		
11	Amenity Improvement Plan for Weyland Road	TBD		
10	Bench at junction of Tuddenham Lane and B1077 replacement	Grant received from ESC and quote acquired.	<b>Clerk</b>	Completed 2023
9	Witnesham Village sign	Mr Roots agrees he can do the work.	<b>Mr Roots</b>	By April 2023
8	Revisit Neighbourhood Plan			Long Term
7	Plans for Sports field near the school		<b>Lease dependant</b>	Long Term
6	Further enhancement of recreation ground, e.g. Adult exercise equipment	Create a broad proposal, but Lottery Fund need to be consulted prior to planning the	<b>Mr Burrows</b>	In progress

		requirement details. As of November 2022, this is now possibly Playing Field lease dependent as an alternative site.		
5	Village Hall Car Park	Completed (Mrs Shaw) 16.11.22	<b>VHMC</b>	<b>Completed</b>
4	Village Phone Boxes Makeovers	Not pursued yet due to other project priorities	Consider at next Finance Committee meeting. <b>Investigate grant availability. 2023/24. Mrs Shaw will contact Dr Nicol</b>	In progress
3	Water Supply to Allotment site at Coopers Close	Text received by the Clerk 15.11.22 stating that AW had connected the supply	Clerk and Dr Williams will check this ASAP	<b>Completed 2023</b>
2	Gibraltar Crossroads	SCC Highways approved report. PC paid SCC £4750	Awaiting input from EB Dr Williams	<b>Completed 2024</b>
1	Recreation Ground Car Park	Tarmac deterioration near entrance. Repair quotes received outside of budget.	Investigate an improvement proposal and costings. <b>Mr Hindle.</b>	<b>Completed May 2024</b> <b>Denbury Homes supplied tarmac service</b>